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COUNTY OF SAN LUIS OBISPO BOARD OF SUPERVISORS 

AGENDA ITEM TRANSMITTAL 
 

 
 (1) DEPARTMENT 

Public Works  

 
(2) MEETING DATE 

12/8/2015 

 
(3) CONTACT/PHONE 

Scott Wetmore, Resident Engineer 

(805) 781-5288 

 
(4) SUBJECT 

Submittal of a resolution authorizing execution of notice of completion and acceptance for the 
construction of the 2014-15 Micro Surfacing Los Osos.  District 2. 
 
(5) RECOMMENDED ACTION 

It is our recommendation that the Board adopt the attached resolution, which authorizes the execution 
of a notice of completion and acceptance for the construction of the 2014-15 Micro Surfacing Los 

Osos, Contract No. 300528. 
 
(6) FUNDING 

SOURCE(S) 

Road Fund, Pavement 
Management Program 

 
(7) CURRENT YEAR 

FINANCIAL IMPACT 

Estimated Project Costs = 
$1,250,569.00  

 
(8) ANNUAL FINANCIAL 

IMPACT 

$0.00  

 
(9) BUDGETED? 

Yes  

 
(10) AGENDA PLACEMENT 

{X}  Consent     {  } Presentation      {  }  Hearing (Time Est. ___)  {  } Board Business (Time Est.___) 

 
(11) EXECUTED DOCUMENTS 

 {X}   Resolutions    {  }   Contracts  {  }   Ordinances  {  }   N/A 

 
(12) OUTLINE AGREEMENT REQUISITION NUMBER (OAR) 
 
N/A 

 
(13) BUDGET ADJUSTMENT REQUIRED? 

 BAR ID Number: N/A 

 {  } 4/5 Vote Required        {X}   N/A 
 
(14) LOCATION MAP 

Attached 

 
(15) BUSINESS IMPACT STATEMENT?  

No 

 
(16) AGENDA ITEM HISTORY    

{  } N/A   Date: 6/16/15, #20 

 
 (17) ADMINISTRATIVE OFFICE REVIEW 

David E. Grim 

 
 (18) SUPERVISOR DISTRICT(S) 

District 3  
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    County of San Luis Obispo 
 

 
 
 

TO: Board of Supervisors 

FROM: 

 

 

VIA: 

Public Works   

Scott Wetmore, Resident Engineer 

Don Spagnolo, Project Manager 

Dave O'Halloran, Construction Division Manager 

DATE: 12/8/2015 

SUBJECT: Submittal of a resolution authorizing execution of notice of completion and acceptance 

for the construction of the 2014-15 Micro Surfacing Los Osos.  District 2. 

   
RECOMMENDATION 

 

It is our recommended that the Board adopt the attached resolution, which authorizes the execution 

of a notice of completion and acceptance for the construction of the 2014-15 Micro Surfacing Los 
Osos, Contract No. 300528. 
 
DISCUSSION 

 

The contract was awarded to Telfer Highway Technologies on June 16, 2015, in the amount of 
$1,053,955 and was constructed within the allowable working days. 
 

This micro surfacing contract was in coordination with the previously approved asphalt overlay project 
in Los Osos to address the road system now that the wastewater collection has been completed. The 

work was performed to halt further deterioration of these paved roads and improve safety and 
operations.  The contract provided for micro-surfacing on 30 miles of roads. The contract also 
included resurfacing of the El Moro bike path and South Bay Boulevard bike lanes to improve 

rideability and appearance. 
 

A portion of Los Osos Valley Road between South Bay Boulevard and Los Osos Creek was deleted 
from the project due to an on-going underground utility district project initiated by the County. This 
segment will be addressed under a future seal coat contract once the undergrounding work is 

completed.   
 

By taking the recommended action, the Board will cause the legal notice of completion for this 
construction contract to be recorded, and start the period of time during which liens can be filed by 
subcontractors against the prime contractor. 
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OTHER AGENCY INVOLVEMENT/IMPACT 

 
Various utility companies including Los Osos Community Services District and the Golden State 

Water Company were updated of the project impacts during construction. 
 
FINANCIAL CONSIDERATIONS 

 
This is a multi-year project in the Road Fund budget at $1,278,203 – WBS 300528. The total project 

costs are estimated at $1,250,569. The project was funded from the Road Fund Pavement 
Management Program.  
 

Estimated cost savings of $27,634 are a result of construction costs being lower than budgeted and 
will be redirected to the 2016 Pavement Management Program. No budget adjustment is necessary.  

 
A final report of actual project costs will be filed with the clerk after any and all claims, disputes and 
adjustments have been resolved.  We do not anticipate the final project cost to differ materially from 

the current estimated total.  Five percent (5%) of total contractor payments are held by the County 
and released only after meeting the legal holding period after the Notice of Completion is filed. 

 
Please see Exhibit “A” for an estimated cost breakdown of the project. 
 
RESULTS 

 
Execution of the Notice of Completion meets legal notice requirements in which liens can be filed by 

project subcontractors. This leads to a well governed community. In addition the project construction 
has improved safety in Los Osos. 
 
ATTACHMENTS 
 

1. Vicinity Map 
2. Exhibit A – Project Cost Estimates 
3. Resolution Authorizing Execution of Notice of Completion and Acceptance for the 2014-15 Micro Surfacing Los 

Osos, CA 

4. Notice of Completion and Acceptance 

 
File:  Contract No. 300528 
 

Reference: 15DEC08-C-5 
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